Washington Stata
Department of Transportation

SR 302/E of Elgin Clifton Rd to SR 16 - Paving

Project Information Project Milestones

PIN: 330201B
Region: Olympic
State Route: SR 302
Current Status: Construction

As of Date: July 2020
Regional Admin: J. Wynands

Legislative Districts: 26

Project Description

Pavement condition rating is projected to drop below the adopted standard. By inlaying the
existing roadway with hot mix asphalt, the existing pavement condition rating will be increased to
be within adopted standards.

Contractor: 009446 - GRANITE CONSTRUCTION COMPANY - $1,860,431.26 - 06/19/2019

Project Web Site: https://www.wsdot.wa.gov/projects/sr302/elgin-clifton-sr-16/home

Milestone Original Date Current Date Status
Project Definition Complete Q32017 Q32017 On Schedule
Preliminary Engineering Start Q42017 Q42017 On Schedule
Environmental Complete Q32018 Q32018 On Schedule
Right of Way Complete
Contract Advertisement Q2 2019 Q2 2019 On Schedule
Operationally Complete Q4 2020 Q4 2020 On Schedule
Project Cost Summary ($ in Thousands)
Leg. Initial Current Leg. Current Approved
Project Status Budget Budget Cost
Preliminary Engineering $0 $318 $315
Right of Way $0 $0 $0
Construction $0 $2,463 $2,460
Total $0 $2,781 $2,776
Project Funding Summary - Current Approved Cost ($ in Thousands)
Pre-
Existing
Project Phase Nickel TPA Funds CWA Other Total
Prelim Engineering $0 $0 $315 $0 $315
Right of Way $0 $0 $0 $0 $0
Construction $0 $0 $2,460 $0 $2,460
Total $0 $0 $2,776 $0 $2,776
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Washington Stata
Department of Transportation

SR 302/E of Elgin Clifton Rd to SR 16 - ADA Compliance

Project Information Project Milestones

PIN: 330201C As of Date: July 2020 Milestone Original Date Current Date Status
Region: Olympic Regional Admin: J. Wynands N p——— T ey — ey — —
State Route: SR 302 roject Definition Complete Q Q n Schedule
Current Status: Completed Legislative Districts: 26 Preliminary Engineering Start Q42017 Q42017 On Schedule
Project Description Environmental Complete Q32018 Q2 2018 Early
ADA curb ramps do not meet current ADA standards. Upgrading curb ramps to current Right of Way Complete
standards will improve pedestrian access and has the potential to improve safety. -
Contract Advertisement Q2 2019 Q4 2018 Early
Contractor: 009446 - GRANITE CONSTRUCTION COMPANY - $94,137.34 - 06/19/2019 Operationally Complete 042020 042019 Early
Project Cost Summary ($ in Thousands)
Leg. Initial Current Leg. Current Approved
Project Status Budget Budget Cost
Preliminary Engineering $0 $216 $20
Right of Way $0 $151 $12
Construction $0 $151 $55
Total $0 $518 $87
Project Funding Summary - Current Approved Cost ($ in Thousands)
Pre-
Existing
Project Phase Nickel TPA Funds CWA Other Total
Prelim Engineering $0 $0 $20 $0 $20
Right of Way $0 $0 $12 $0 $12
Construction $0 $0 $55 $0 $55
Total $0 $0 $87 $0 $87

Project Web Site: https://www.wsdot.wa.gov/projects/sr302/elgin-clifton-sr-16/home
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Washington Stata
Department of Transportation

SR 302/Purdy Bridge - Concrete Bridge Deck Repair

Project Information Project Milestones

PIN: 330201D As of Date: July 2020 Milestone Original Date Current Date Status
Region: Olympic Regional Admin: J. Wynands N p——— T ey — ey — —
State Route: SR 302 roject Definition Complete Q Q n Schedule
Current Status: Construction Legislative Districts: 26 Preliminary Engineering Start Q4 2017 Q4 2017 On Schedule
Project Description Environmental Complete Q32018 Q32018 On Schedule
The existing bridge deck has deteriorated. By rehabilitating the existing bridge deck, the Right of Way Complete
structure and functional integrity of this bridge will be preserved. -
Contract Advertisement Q2 2019 Q12019 Early
Contractor: 009446 - GRANITE CONSTRUCTION COMPANY - $629,176.14 - 06/19/2019 Operationally Complete Q42020 Q42020 On Schedule
Project Cost Summary ($ in Thousands)
Leg. Initial Current Leg. Current Approved
Project Status Budget Budget Cost
Preliminary Engineering $0 $75 $41
Right of Way $0 $0 $0
Construction $0 $856 $414
Total $0 $931 $455
Project Funding Summary - Current Approved Cost ($ in Thousands)
Pre-
Existing
Project Phase Nickel TPA Funds CWA Other Total
Prelim Engineering $0 $0 $41 $0 $41
Right of Way $0 $0 $0 $0 $0
Construction $0 $0 $414 $0 $414
Total $0 $0 $455 $0 $455

Project Web Site: https://www.wsdot.wa.gov/projects/sr302/elgin-clifton-sr-16/home

Page 3



Washington Stata
Department of Transportation

SR 302/Minter Creek - Remove Fish Barrier

Project Information Project Milestones

PIN: 330227A
Region: Olympic
State Route: SR 302
Current Status: Construction

As of Date: July 2020
Regional Admin: J. Wynands

Legislative Districts: 26

Project Description

The existing drainage structure at this location has been identified as a fish passage barrier. By
replacing the existing structure with a fish passable structure, the restriction to fish passage will
be eliminated.

Contractor: 009446 - GRANITE CONSTRUCTION COMPANY - $5,635,662.20 - 06/19/2019

Project Web Site: https://www.wsdot.wa.gov/projects/sr302/elgin-clifton-sr-16/home

Milestone Original Date Current Date Status
Project Definition Complete Q1 2015 Q1 2015 On Schedule
Preliminary Engineering Start Q22016 Q22016 On Schedule
Environmental Complete Q4 2018 Q4 2018 On Schedule
Right of Way Complete Q12019 Q12019 On Schedule
Contract Advertisement Q2 2019 Q2 2019 On Schedule
Operationally Complete Q4 2020 Q4 2020 On Schedule
Project Cost Summary ($ in Thousands)
Leg. Initial Current Leg. Current Approved
Project Status Budget Budget Cost
Preliminary Engineering $0 $1,725 $1,738
Right of Way $0 $40 $38
Construction $0 $7,587 $7,656
Total $0 $9,352 $9,432
Project Funding Summary - Current Approved Cost ($ in Thousands)
Pre-
Existing
Project Phase Nickel TPA Funds CWA Other Total
Prelim Engineering $0 $0 $0 $1,738 $1,738
Right of Way $0 $0 $38 $0 $38
Construction $0 $7,551 $105 $0 $7,656
Total $0 $7,551 $143 $1,738 $9,432
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Washington Stata
Department of Transportation

SR 302/Little Minter Creek - Remove Fish Barriers

Project Information Project Milestones

PIN: 330229A
Region: Olympic
State Route: SR 302
Current Status: Completed

As of Date: July 2020
Regional Admin: J. Wynands

Legislative Districts: 26

Project Description

The existing drainage structures at these location have been identified as fish passage barriers.
By replacing the existing structures with fish passable structures, the restriction to fish passage
will be eliminated.

Contractor: 009446 - GRANITE CONSTRUCTION COMPANY - $1,836,571.66 - 06/19/2019

Project Web Site: https://www.wsdot.wa.gov/projects/sr302/elgin-clifton-sr-16/home

Milestone Original Date Current Date Status
Project Definition Complete Q1 2015 Q1 2015 On Schedule
Preliminary Engineering Start Q22016 Q22016 On Schedule
Environmental Complete Q4 2018 Q32017 Early
Right of Way Complete Q12019 Q32018 Early
Contract Advertisement Q2 2019 Q4 2018 Early
Operationally Complete Q4 2020 Q42019 Early
Project Cost Summary ($ in Thousands)
Leg. Initial Current Leg. Current Approved
Project Status Budget Budget Cost
Preliminary Engineering $0 $1,342 $590
Right of Way $0 $59 $131
Construction $0 $2,500 $2,768
Total $0 $3,901 $3,488
Project Funding Summary - Current Approved Cost ($ in Thousands)
Pre-
Existing
Project Phase Nickel TPA Funds CWA Other Total
Prelim Engineering $0 $0 $0 $590 $590
Right of Way $0 $0 $131 $0 $131
Construction $0 $0 $2,768 $0 $2,768
Total $0 $0 $2,898 $590 $3,488
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